

Architect/Engineer Amendment Recommendation

State of Ohio Standard Forms and Documents

Project Name: DCI Renovations

Project Number: DRC-21F028

Location: Dayton Correction Institution

Date: 4.12.23

Ohio Department of Rehabilitation

Ohio Facilities Construction

To: and Correction

From: Commission

Representative: Larry Parker

Project Manager: Steve Davis

Financial: Mindy Carty-Anderson

Project Coordinator: Sylvia Slivo

The Contracting Authority has received a letter dated March 27, 2023, requesting that the Architect/Engineer ("A/E") Agreement be amended as a result of Additional work is needed at various buildings due to discovery of more and worse conditions of existing structures at the site. Scope is similar/same as this design agreement. This request meets with our approval, and we recommend that the A/E Agreement be amended.

Enclosed with this letter are the criteria required by the Controlling Board for this amendment. Use the responses in the Architect/Engineer Amendment Criteria to answer the required questions in the Controlling Board request. It is not necessary to attach a copy of the criteria document to your Controlling Board request.

Mark the Controlling Board request for the Architect/Engineer Amendment as an "Agency Released Competitive Opportunity (R.C. Sec. 127.162)" and use \$158,645.00 as the amount of that opportunity.

Once the Controlling Board approves your request, contact OFCC for a Release & Permit Number. Once you provide a purchase order to our office in the amount of \$158,645.00 in favor of SPGB Architects, LLC, we will process the Amendment.

It is also required that you request the release of \$10,000.00 representing the increased OFCC Project Administration Fee or Local Administration Fee for the Project.

Enclosures: Architect/Engineer Amendment Criteria

CC: OFCC Finance Office

David Moore, OFCC EDGE Program Manager

Stacy Cornett, Business Certification and Compliance Manager, Ohio Department of Development